
Length of 
Process

Begin 
Date

End
Date

Water Board staff reviews available water quality data Nov 3 Dec 3
Water Board staff meets with MS4s and stakeholders 
    for discussion of water quality conditions
Water Board staff conveys current knowledge of water 
    quality challenges to MS4s

MS4s finalize draft SWMP
MS4s submit draft SWMP to Water Board
MS4s release draft SWMP for public comment
Water Board staff reviews draft SWMP
Water Board staff sends letters to MS4s with comments 
    and/or edits (similar language will be in resolution if MS4s 
    do not resolve comments in SWMP drafts)
Public reviews and comments on draft SWMP

MS4s redraft SWMP based on Water Board staff and 
    public comments

19 weeks Apr 20 Sep 1

Water Board staff reviews SWMPs 4 weeks Sep 2 Oct 2
Water Board staff posts SWMPs and Table of Required 
    Revisions for public review (60 days)

60 days Oct 5 Dec 5

Water Board staff prepares a Response to Comments
Water Board staff prepares Staff Report with 
    recommendations and resolution for SWMP approval
Water Board staff responds to additional public comment 
    after posting Board agenda
Water Board staff prepares presentation for Board hearing
Water board staff conducts internal review and makes 
    adjustments until Board meeting

Dec 7

Mar 9
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Dec 3

Dec 5
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Task

March, 2010 Board Meeting

Apr 17

Feb 15

Feb 12

Approx.
Mar 5

Phase 5:  Water Board Action

Phase 4:  Water Board Staff Final Review and Posting of SWMP

Phase 3:  MS4 SWMP Review

6 weeks

10 weeks

3 weeks

Phase 2:  MS4 Finalization of Draft SWMP and Water Board Staff 
          and Public Review of SWMP

Phase 1:  Assessment of Water Quality Challenges

5 weeks

13 weeks Mar 6Dec 8


